
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/11/2010

ESTIMATE SUMMARY 13:09:09

CONTID: C17303         ESTIMATE NO: 0003 PROG 2005

PCN: 17303-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EDWARDS INTERCHANGE UPGRA PERCENT TIME:

PROJECT NO: ES3 0702-297                  

I-70 EDWARDS INTERCHANGE UPGRA

NAME OF ROAD: 070G

PROJECT COUNTIES: EAGLE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/25/2010 DATE TIME STARTED 02/26/2010

1601 W. Belleview Ave. DATE LET 01/14/2010 DATE WORK BEGAN 03/15/2010

 DATE AWARDED 01/25/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/24/2010 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 02/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,129,486.07 PARTICIPATING $ $ 765,705.93

AWARD PROJECT AMT: 6,422,888.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
48,591.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,221.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.65%

5,799,730.69

765,705.93

814,296.95

795,075.77

$

$

$

$

1,329,755.38

0.00

1,329,755.38

88,304.73

1,418,060.11

-32,392.66

0.00

1,385,667.45

0.00

AMOUNT DUE 1,385,667.45 795,075.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 795,075.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 11/19/2010 ??:??:??

ORIG TIME ALLOW: 11/19/2010 ??:??:??
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 9.000

1.000

201-00001  
 

11.350

ACRE

1,000.00000 10,000.0010.000

1,000.00

0010 REMOVAL OF STRUCTURE 0.000

2.000

202-00001  
 

6.000

EACH

825.00000 1,650.002.000

1,650.00

0015 REMOVAL OF STRUCTURE (IRRIGATION) 0.000

0.000

202-00001  
 

1.000

EACH

575.00000 0.000.000

0.00

0020 REMOVAL OF INLET 2.000

1.000

202-00019  
 

4.000

EACH

400.00000 1,200.003.000

400.00

0025 REMOVAL OF SLOPE AND DITCH PAVING 0.000

220.000

202-00026  
 

407.000

SY  

7.00000 1,540.00220.000

1,540.00

0030 REMOVAL OF PIPE 1.000

1.000

202-00033  
 

12.000

EACH

1,210.00000 2,420.002.000

1,210.00

0035 REMOVAL OF PIPE 0.000

424.000

202-00035  
 

1,197.000

LF  

13.00000 5,512.00424.000

5,512.00

0040 *REMOVAL OF DELINEATOR 0.000

6.000

202-00090  
 

21.000

EACH

6.00000 36.006.000

36.00

0045 REMOVAL OF WALL 0.000

81.000

202-00155  
 

240.000

LF  

12.00000 972.0081.000

972.00

0050 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 263.000

0.000

202-00190  
 

263.000

SY  

8.00000 2,104.00263.000

0.00

0055 REMOVAL OF CURB AND GUTTER 1,183.000

150.000

202-00203  
 

2,457.000

LF  

5.00000 6,665.001,333.000

750.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CONCRETE PAVEMENT 0.000

292.000

202-00210  
 

392.000

SY  

9.00000 2,628.00292.000

2,628.00

0065 *REMOVAL OF ASPHALT MAT 1,321.000

432.000

202-00220  
 

36,193.000

SY  

2.00000 3,506.001,753.000

864.00

0070 *REMOVAL OF PAVEMENT MARKING 1,575.000

0.000

202-00250  
 

3,335.300

SF  

3.00000 4,725.001,575.000

0.00

0075 *REMOVAL OF LIGHT STANDARD 0.000

0.000

202-00700  
 

4.000

EACH

600.00000 0.000.000

0.00

0080 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

21.000

EACH

52.00000 104.002.000

0.00

0085 *REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

10.000

EACH

28.00000 28.001.000

0.00

0090 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

9,000.00000 0.000.000

0.00

0095 REMOVAL OF FENCE 340.000

169.000

202-01000  
 

682.000

LF  

5.00000 2,545.00509.000

845.00

0100 REMOVAL OF FENCE (SPECIAL) 182.000

0.000

202-01000  
 

182.000

LF  

11.00000 2,002.00182.000

0.00

0105 REMOVAL OF GUARDRAIL TYPE 3 148.000

0.000

202-01130  
 

1,575.500

LF  

3.00000 444.00148.000

0.00

0110 REMOVAL OF GUARDRAIL TYPE 4 241.000

0.000

202-01140  
 

484.000

LF  

5.00000 1,205.00241.000

0.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PLUG CULVERT 3.000

0.000

202-04001  
 

10.000

EACH

400.00000 1,200.003.000

0.00

0120 CLEAN CULVERT 0.000

0.000

202-04002  
 

5.000

EACH

1,425.00000 0.000.000

0.00

0125 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,100.000

2,500.000

203-00060  
 

35,955.000

CY  

13.00000 189,800.0014,600.000

32,500.00

0130 BLADING 0.000

0.000

203-01500  
 

65.000

HOUR

125.00000 0.000.000

0.00

0135 BACKHOE 10.000

12.000

203-01510  
 

99.500

HOUR

120.00000 2,640.0022.000

1,440.00

0140 DOZING 0.000

0.000

203-01550  
 

65.000

HOUR

105.00000 0.000.000

0.00

0145 FRONT END LOADER (SPECIAL) 0.000

0.000

203-01592  
 

68.000

HOUR

160.00000 0.000.000

0.00

0150 COMBINATION LOADER 0.000

16.000

203-01594  
 

65.000

HOUR

75.00000 1,200.0016.000

1,200.00

0155 POTHOLING 8.000

22.000

203-01597  
 

100.000

HOUR

150.00000 4,500.0030.000

3,300.00

0160 STRUCTURE EXCAVATION 940.000

3,697.000

206-00000  
 

5,000.000

CY  

8.00000 37,096.004,637.000

29,576.00

0165 *STRUCTURE BACKFILL (CLASS 1) 5.000

3,668.200

206-00100  
 

6,000.000

CY  

22.00000 80,810.403,673.200

80,700.40
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MECHANICAL REINFORCEMENT OF SOIL 0.000

2,080.000

206-00360  
 

2,861.000

CY  

6.00000 12,480.002,080.000

12,480.00

0175 SHORING (AREA 1) 0.000

0.000

206-01781  
 

0.000

L S 

28,000.00000 0.000.000

0.00

0180 SHORING (AREA 2) 0.000

0.000

206-01782  
 

0.000

L S 

22,000.00000 0.000.000

0.00

0185 TOPSOIL 0.000

0.000

207-00205  
 

3,945.000

CY  

9.00000 0.000.000

0.00

0190 WETLAND TOPSOIL 0.000

0.000

207-00305  
 

0.000

CY  

100.00000 0.000.000

0.00

0195 EROSION LOG (12 INCH) 134.000

140.000

208-00002  
 

4,120.000

LF  

5.00000 1,370.00274.000

700.00

0195 MATERIAL ALLOWANCE EROSION LOG (12 INCH) 3,986.000

-140.000LF  

2.57000 9,884.223,846.000

-359.80

0200 SILT FENCE 834.000

0.000

208-00020  
 

1,833.000

LF  

2.00000 1,668.00834.000

0.00

0205 CHECK DAM 1.000

0.000

208-00040  
 

18.000

EACH

450.00000 450.001.000

0.00

0210 CONCRETE WASHOUT STRUCTURE 2.000

1.000

208-00045  
 

3.000

EACH

530.00000 1,590.003.000

530.00

0215 STORM DRAIN INLET PROTECTION 8.000

7.000

208-00050  
 

101.000

EACH

60.00000 900.0015.000

420.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 STABILIZED CONSTRUCTION ENTRANCE 3.000

2.000

208-00070  
 

6.000

EACH

1,600.00000 8,000.005.000

3,200.00

0225 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

60.000

HOUR

27.00000 0.000.000

0.00

0230 EROSION CONTROL SUPERVISOR 30.000

21.000

208-00206  
 

146.000

DAY 

150.00000 7,650.0051.000

3,150.00

0235 TEMPORARY BERMS 0.000

0.000

208-00300  
 

1,500.000

LF  

3.50000 0.000.000

0.00

0240 *RESET MONUMENT (TYPE 3A) 0.000

1.000

210-00065  
 

2.000

EACH

740.00000 740.001.000

740.00

0245 *RESET DELINEATOR 0.000

0.000

210-00090  
 

5.000

EACH

115.00000 0.000.000

0.00

0250 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

1.000

EACH

1,300.00000 0.000.000

0.00

0255 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

27.000

EACH

165.00000 0.000.000

0.00

0260 *RESET GROUND SIGN (SPECIAL - BERRY CREEK SIGN) 0.000

0.000

210-00810  
 

1.000

EACH

6,000.00000 0.000.000

0.00

0265 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

17.000

EACH

45.00000 0.000.000

0.00

0270 RESET FENCE 0.000

0.000

210-01000  
 

22.000

LF  

38.00000 0.000.000

0.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

26.000

LF  

35.00000 0.000.000

0.00

0280 ADJUST MANHOLE 0.000

0.000

210-04010  
 

8.000

EACH

485.00000 0.000.000

0.00

0285 MODIFY MANHOLE (SPECIAL) 0.750

0.000

210-04016  
 

1.000

EACH

5,200.00000 3,900.000.750

0.00

0290 MODIFY INLET (SPECIAL) 0.000

0.000

210-04020  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0295 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

17.000

ACRE

630.00000 0.000.000

0.00

0300 SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.150

ACRE

1,000.00000 0.000.000

0.00

0305 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

17.000

ACRE

575.00000 0.000.000

0.00

0310 DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

0.000

214-00310  
 

136.000

EACH

11.50000 0.000.000

0.00

0315 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

50.000

EACH

20.50000 0.000.000

0.00

0320 PERENNIALS (TUBELING) 0.000

0.000

214-00901  
 

1,000.000

EACH

5.75000 0.000.000

0.00

0325 BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

600.000

EACH

3.50000 0.000.000

0.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 TRANSPLANT SHRUB 0.000

0.000

215-00000  
 

30.000

EACH

18.00000 0.000.000

0.00

0335 *TRANSPLANT TREE (3 TO 6 INCH) 31.000

0.000

215-00060  
 

34.000

EACH

690.00000 21,390.0031.000

0.00

0340 *TRANSPLANT TREE (OVER 6 INCH) 5.000

0.000

215-00100  
 

5.000

EACH

1,000.00000 5,000.005.000

0.00

0345 SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

5,729.000

SY  

2.50000 0.000.000

0.00

0350 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

5,727.000

SY  

2.00000 0.000.000

0.00

0355 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

9,607.000

TON 

22.50000 0.000.000

0.00

0360 *HOT MIX ASPHALT (GRADING SX) (100) 0.000

0.000

403-34801  
 

4,304.000

TON 

74.50000 0.000.000

0.00

0365 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

272.000

TON 

900.00000 0.000.000

0.00

0370 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,265.000

GAL 

4.00000 0.000.000

0.00

0375 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000

0.000

412-00950  
 

10,420.000

SY  

61.00000 0.000.000

0.00

0380 *CONCRETE PAVEMENT (9-1/2 INCH) (SPECIAL) 0.000

0.000

412-00951  
 

1,069.000

SY  

90.00000 0.000.000

0.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONCRETE PAVEMENT (9 1/2 INCH) (FAST TRACK) 0.000

0.000

412-00952  
 

1,258.000

SY  

96.00000 0.000.000

0.00

0390 GETEXTILE (EROSION CONTROL) (CLASS 1) 0.000

0.000

420-00102  
 

1,751.600

SY  

3.00000 0.000.000

0.00

0395 *BLOCK FACING 0.000

4,005.000

504-04410  
 

6,368.000

SF  

17.00000 68,085.004,005.000

68,085.00

0400 RIPRAP (SPECIAL) 0.000

56.700

506-00010  
 

447.000

CY  

75.00000 4,252.5056.700

4,252.50

0405 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

56.000

CY  

112.00000 0.000.000

0.00

0410 RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

525.000

CY  

102.00000 0.000.000

0.00

0415 RIPRAP (42 INCH) (SPECIAL) 0.000

0.000

506-00243  
 

97.000

CY  

125.00000 0.000.000

0.00

0420 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

CY  

370.00000 0.000.000

0.00

0425 PIPE RAILING 0.000

0.000

514-00000  
 

91.000

LF  

78.00000 0.000.000

0.00

0430 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

779.000

LF  

85.00000 0.000.000

0.00

0435 CONCRETE CLASS B 0.000

16.730

601-01000  
 

60.530

CY  

330.00000 5,520.9016.730

5,520.90
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 CONCRETE CLASS D 0.000

0.000

601-03000  
 

37.000

CY  

715.00000 0.000.000

0.00

0445 CONCRETE CLASS D (BOX CULVERT) 58.000

0.000

601-03030  
 

58.000

CY  

560.00000 32,480.0058.000

0.00

0450 *CONCRETE CLASS D (WALL) 0.000

2.600

601-03050  
 

536.000

CY  

580.00000 1,508.002.600

1,508.00

0455 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

1,135.000

SY  

11.00000 0.000.000

0.00

0460 *REINFORCING STEEL 3,960.000

708.000

602-00000  
 

16,225.000

LB  

0.80000 3,734.404,668.000

566.40

0465 *REINFORCING STEEL (EPOXY COATED) 0.000

109.000

602-00020  
 

48,915.000

LB  

0.80000 87.20109.000

87.20

0470 18 INCH REINFORCED CONCRETE PIPE 0.000

305.000

603-01180  
 

1,491.000

LF  

56.00000 17,080.00305.000

17,080.00

0470 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE PIPE 300.000

-300.000LF  

11.17000 0.000.000

-3,351.00

0470 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE PIPE 0.000

647.500LF  

11.17000 7,232.58647.500

7,232.57

0475 24 INCH REINFORCED CONCRETE PIPE 16.000

15.000

603-01240  
 

511.000

LF  

65.00000 2,015.0031.000

975.00

0475 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 29.000

-15.000LF  

16.66000 233.2414.000

-249.90
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PCN: 17303-BID    ESTIMATE RUN

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0475 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE PIPE 0.000

15.000LF  

16.66000 249.9015.000

249.90

0480 30 INCH REINFORCED CONCRETE PIPE 0.000

14.000

603-01300  
 

109.000

LF  

75.00000 1,050.0014.000

1,050.00

0480 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETE PIPE 8.000

-8.000LF  

24.90000 0.000.000

-199.20

0480 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETE PIPE 0.000

104.000LF  

24.90000 2,589.60104.000

2,589.60

0485 84 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01840  
 

54.000

LF  

525.00000 0.000.000

0.00

0485 MATERIAL ALLOWANCE 84 INCH REINFORCED CONCRETE PIPE 0.000

54.000LF  

284.90000 15,384.6054.000

15,384.60

0490 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02180  
 

110.000

LF  

75.00000 0.000.000

0.00

0495 18 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05018  
 

3.000

EACH

450.00000 450.001.000

450.00

0495 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE END 
SECTION

1.000

-1.000EACH

341.00000 0.000.000

-341.00

0495 MATERIAL ALLOWANCE 18 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

341.00000 0.000.000

0.00

0500 24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

4.000

EACH

490.00000 490.001.000

0.00
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PCN: 17303-BID    ESTIMATE RUN

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 24 INCH REINFORCED CONCRETE END 
SECTION

0.000

0.000EACH

380.00000 0.000.000

0.00

0505 30 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

1.000

EACH

600.00000 0.000.000

0.00

0505 MATERIAL ALLOWANCE 30 INCH REINFORCED CONCRETE END 
SECTION

1.000

0.000EACH

465.00000 465.001.000

0.00

0510 12 INCH CORRUGATED STEEL PIPE 0.000

5.000

603-10120  
 

5.000

LF  

62.00000 310.005.000

310.00

0515 8 INCH PLASTIC PIPE 0.000

0.000

603-50008  
 

0.000

LF  

25.00000 0.000.000

0.00

0520 8 INCH PLASTIC PIPE SEWER (PVC) 0.000

0.000

603-50008  
 

129.000

LF  

75.00000 0.000.000

0.00

0520 MATERIAL ALLOWANCE 8 INCH PLASTIC PIPE SEWER (P VC) 129.000

0.000LF  

3.75000 483.75129.000

0.00

0525 10 INCH PLASTIC PIPE SEWER (PVC) 0.000

0.000

603-50010  
 

242.000

LF  

76.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 10 INCH PLASTIC PIPE SEWER ( PVC) 238.000

0.000LF  

5.85000 1,392.30238.000

0.00

0530 12 INCH PLASTIC PIPE SEWER (PVC) 0.000

424.000

603-50012  
 

824.000

LF  

80.00000 33,920.00424.000

33,920.00

0530 MATERIAL ALLOWANCE 12 INCH PLASTIC PIPE SEWER ( PVC) 824.000

-424.000LF  

8.45000 3,380.00400.000

-3,582.80
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 12X8 FOOT CONCRETE ARCH CULVERT (PRECAST) 0.000

83.000

603-80790  
 

83.000

LF  

1,575.00000 130,725.0083.000

130,725.00

0540 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

4.000

EACH

1,550.00000 0.000.000

0.00

0540 MATERIAL ALLOWANCE INLET TYPE C (5 FOOT) 1.000

0.000EACH

885.00000 885.001.000

0.00

0540 MATERIAL ALLOWANCE INLET TYPE C (5 FOOT) 0.000

0.000EACH

885.00000 0.000.000

0.00

0545 INLET TYPE D (5 FOOT) 0.000

0.800

604-00505  
 

1.000

EACH

2,500.00000 2,000.000.800

2,000.00

0545 MATERIAL ALLOWANCE INLET TYPE D (5 FOOT) 0.000

0.200EACH

1,490.00000 298.000.200

298.00

0550 INLET TYPE 16 (5 FOOT) 0.000

0.500

604-16005  
 

2.000

EACH

2,000.00000 1,000.000.500

1,000.00

0550 MATERIAL ALLOWANCE INLET TYPE 16 (5 FOOT) 0.000

1.000EACH

1,240.00000 1,240.001.000

1,240.00

0550 MATERIAL ALLOWANCE INLET TYPE 16 (5 FOOT) 0.000

0.500EACH

1,240.00000 620.000.500

620.00

0555 INLET TYPE 16 (DOUBLE) (5 FOOT) 0.000

1.000

604-16505  
 

2.000

EACH

3,600.00000 3,600.001.000

3,600.00

0555 MATERIAL ALLOWANCE INLET TYPE 16 (DOUBLE) (5 FO OT) 0.000

1.000EACH

2,425.00000 2,425.001.000

2,425.00
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PCN: 17303-BID    ESTIMATE RUN

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0555 MATERIAL ALLOWANCE INLET TYPE 16 (DOUBLE) (5 FO OT) 0.000

0.000EACH

2,425.00000 0.000.000

0.00

0560 INLET SPECIAL 0.000

0.000

604-19000  
 

0.000

EACH

1,900.00000 0.000.000

0.00

0565 INLET TYPE R  L 5 (5 FOOT) 0.000

1.500

604-19105  
 

15.000

EACH

2,800.00000 4,200.001.500

4,200.00

0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 2.000

-1.500EACH

1,915.00000 957.500.500

-2,872.50

0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000

1.000EACH

1,915.00000 1,915.001.000

1,915.00

0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000

0.000EACH

1,915.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE INLET TYPE R L 5 (5 FOOT) 0.000

0.000EACH

1,915.00000 0.000.000

0.00

0570 INLET TYPE R  L 5 (10 FOOT) 0.000

0.000

604-19110  
 

8.000

EACH

3,950.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE INLET TYPE R L 5 (10 FOOT) 1.000

0.000EACH

2,695.00000 2,695.001.000

0.00

0570 MATERIAL ALLOWANCE INLET TYPE R L 5 (10 FOOT) 0.000

0.000EACH

2,695.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE INLET TYPE R L5 10' SLAB ONL Y 0.000

0.000EACH

575.00000 0.000.000

0.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

2.000

EACH

4,600.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE INLET TYPE R L 10 (5 FOOT) 0.000

0.000EACH

3,245.00000 0.000.000

0.00

0580 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0580 MATERIAL ALLOWANCE MANHOLE SLAB BASE (5 FOOT) 0.000

1.000EACH

849.00000 849.001.000

849.00

0585 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

3.000

EACH

2,200.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 1.000

0.000EACH

1,256.00000 1,256.001.000

0.00

0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 0.000

2.000EACH

1,256.00000 2,512.002.000

2,512.00

0585 MATERIAL ALLOWANCE MANHOLE SLAB BASE (10 FOOT) 0.000

0.000EACH

1,256.00000 0.000.000

0.00

0590 MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

1.000

EACH

2,400.00000 0.000.000

0.00

0590 MATERIAL ALLOWANCE MANHOLE SLAB BASE (15 FOOT) 1.000

0.000EACH

1,277.00000 1,277.001.000

0.00

0595 MANHOLE BOX BASE (20 FOOT) 0.000

0.000

604-31020  
 

1.000

EACH

12,000.00000 0.000.000

0.00
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PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0595 MATERIAL ALLOWANCE MANHOLE T3 0.000

0.000EACH

6,358.00000 0.000.000

0.00

0600 MANHOLE BOX BASE (25 FOOT) 0.750

0.250

604-31025  
 

1.000

EACH

13,000.00000 13,000.001.000

3,250.00

0605 MANHOLE SPECIAL (10 FOOT) 0.000

0.000

604-39010  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0605 MATERIAL ALLOWANCE MANHOLE SPECIAL (10 FOOT) 1.000

0.000EACH

1,125.00000 1,125.001.000

0.00

0605 MATERIAL ALLOWANCE MANHOLE SPECIAL (10 FOOT) 0.000

1.000EACH

1,125.00000 1,125.001.000

1,125.00

0610 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 0.000

0.000

604-39011  
 

3.000

EACH

800.00000 0.000.000

0.00

0615 MANHOLE SPECIAL (15 FOOT) 0.000

0.500

604-39015  
 

2.000

EACH

2,700.00000 1,350.000.500

1,350.00

0615 MATERIAL ALLOWANCE MANHOLE SPECIAL (15 FOOT) 0.000

1.500EACH

1,422.00000 2,133.001.500

2,133.00

0620 MANHOLE SPECIAL (20 FOOT) 0.000

0.000

604-39020  
 

1.000

EACH

3,100.00000 0.000.000

0.00

0625 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

724.000

LF  

15.00000 0.000.000

0.00

0630 END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

680.00000 0.000.000

0.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

2,000.00000 0.000.000

0.00

0640 END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0645 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

681.000

LF  

62.00000 0.000.000

0.00

0650 END POST 0.000

0.000

607-00005  
 

8.000

EACH

90.00000 0.000.000

0.00

0655 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

3.000

EACH

400.00000 0.000.000

0.00

0660 FENCE DEER 0.000

0.000

607-11350  
 

1,750.000

LF  

17.00000 0.000.000

0.00

0660 MATERIAL ALLOWANCE MATERIALS FOR DEER FENCE; POSTS AND

WIRE
0.000

1,750.000LF  

3.86000 6,755.001,750.000

6,755.00

0665 FENCE (PLASTIC) 395.000

300.000

607-11525  
 

2,251.500

LF  

4.00000 2,780.00695.000

1,200.00

0670 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

3,053.000

SY  

48.00000 0.000.000

0.00

0675 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

254.000

SY  

95.00000 0.000.000

0.00

0680 *CURB RAMP (SPECIAL) 0.000

0.000

608-00012  
 

116.000

SY  

112.00000 0.000.000

0.00
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PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

894.000

LF  

20.00000 0.000.000

0.00

0690 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

2,663.000

LF  

13.00000 0.000.000

0.00

0695 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

5,681.000

LF  

16.00000 0.000.000

0.00

0700 *CURB AND GUTTER TYPE 2 (SECTION II-M) (SPECIAL ) 0.000

0.000

609-21021  
 

1,165.000

LF  

18.00000 0.000.000

0.00

0705 *GUTTER TYPE 2 (SPECIAL) 0.000

0.000

609-24000  
 

295.000

LF  

14.00000 0.000.000

0.00

0710 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (4 INCH) 0.000

0.000

610-00020  
 

7,904.000

SF  

6.50000 0.000.000

0.00

0715 MEDIAN COVER MATERIAL (STONE) (SPECIAL) 0.000

0.000

610-00051  
 

22.000

TON 

100.00000 0.000.000

0.00

0720 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

40.000

EACH

22.00000 0.000.000

0.00

0725 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

3.000

EACH

18.00000 0.000.000

0.00

0730 *1 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00100  
 

1,752.000

LF  

10.00000 0.000.000

0.00

0730 MATERIAL ALLOWANCE 1 INCH ELECTRICAL CONDUIT 0.000

587.000LF  

0.52000 305.24587.000

305.24
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *2 INCH ELECTRICAL CONDUIT 0.000

200.000

613-00200  
 

11,718.000

LF  

11.00000 2,200.00200.000

2,200.00

0735 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 0.000

4,300.000LF  

0.60000 2,580.004,300.000

2,580.00

0740 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000

0.000

613-00402  
 

570.000

LF  

28.00000 0.000.000

0.00

0745 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 0.000

0.000

613-00602  
 

1,080.000

LF  

38.00000 0.000.000

0.00

0750 4 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01400  
 

1,520.000

LF  

18.00000 0.000.000

0.00

0755 6 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01600  
 

1,520.000

LF  

22.00000 0.000.000

0.00

0760 *WIRING 0.000

0.000

613-10000  
 

1.460

L S 

37,000.00000 0.000.000

0.00

0760 MATERIAL ALLOWANCE PULL BOXES 0.000

1.000L S 

4,396.98000 4,396.981.000

4,396.98

0765 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 0.000

0.000

613-16025  
 

23.000

EACH

1,200.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE (LED) STEP LIGHTS 0.000

0.000EACH

561.33000 0.000.000

0.00

0770 *LIGHT STANDARD METAL (18 FOOT) 0.000

0.000

613-34180  
 

19.000

EACH

2,400.00000 0.000.000

0.00



CONTID: C17303         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 17303-BID    ESTIMATE RUN

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0770 MATERIAL ALLOWANCE 18 FOOT LIGHTPOLES 0.000

0.000EACH

1,532.45000 0.000.000

0.00

0775 *LIGHT STANDARD METAL (40 FOOT) 0.000

0.000

613-34400  
 

13.000

EACH

4,800.00000 0.000.000

0.00

0775 MATERIAL ALLOWANCE 40 FOOT LIGHTPOLES 0.000

0.000EACH

1,038.46000 0.000.000

0.00

0780 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

32.000

EACH

1,080.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE PRECAST CONCRETE FOUNDATION PADS 0.000

0.000EACH

615.00000 0.000.000

0.00

0780 MATERIAL ALLOWANCE REINFORCING STEEL FOR BASES 0.000

0.000EACH

78.93000 0.000.000

0.00

0785 *LIGHTING CONTROL CENTER CABINET 1.000

0.000

613-50100  
 

1.000

EACH

9,400.00000 9,400.001.000

0.00

0790 *LIGHTING CONTROL CENTER PEDESTAL 1.000

0.000

613-50100  
 

1.000

EACH

3,275.00000 3,275.001.000

0.00

0795 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000

0.000

613-70150  
 

19.000

EACH

2,150.00000 0.000.000

0.00

0795 MATERIAL ALLOWANCE 150W MISC ITEMS 0.000

19.000EACH

257.90000 4,900.1019.000

4,900.10

0800 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) TYPE  A 0.000

0.000

613-70250  
 

11.000

EACH

340.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0800 MATERIAL ALLOWANCE 250W COBRAHEAD AND PHOTOCONTROL 0.000

11.000EACH

140.01000 1,540.1111.000

1,540.11

0805 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) TYPE  AA 0.000

0.000

613-70250  
 

4.000

EACH

340.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE 25W COBRAHEAD FIXTURE 0.000

4.000EACH

124.03000 496.124.000

496.12

0810 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

38.000

SF  

12.00000 0.000.000

0.00

0815 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

862.000

SF  

16.00000 0.000.000

0.00

0820 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

565.000

SF  

19.00000 0.000.000

0.00

0825 *SIGN POST (SPECIAL) 0.000

0.000

614-00040  
 

44.000

LF  

34.00000 0.000.000

0.00

0830 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

111.000

LF  

42.00000 0.000.000

0.00

0835 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

69.000

LF  

52.00000 0.000.000

0.00

0840 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

87.000

LF  

63.00000 0.000.000

0.00

0845 *STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

59.000

LF  

68.00000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 *STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (PO ST & 
SLIPBASE 

0.000

0.000

614-01583  
 

85.000

EACH

420.00000 0.000.000

0.00

0855 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

8.000

EACH

1,320.00000 0.000.000

0.00

0860 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

4.000

EACH

1,500.00000 0.000.000

0.00

0865 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

4.000

EACH

2,075.00000 0.000.000

0.00

0870 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

2.000

EACH

2,520.00000 0.000.000

0.00

0875 12 INCH DUCTILE IRON PIPE 0.000

0.000

619-06120  
 

700.000

LF  

85.00000 0.000.000

0.00

0875 MATERIAL ALLOWANCE 12 INCH DUCTILE IRON PIPE AN D MISC 0.000

0.000LF  

32.41000 0.000.000

0.00

0880 12 INCH GATE VALVE 0.000

0.000

619-75096  
 

3.000

EACH

2,040.00000 0.000.000

0.00

0880 MATERIAL ALLOWANCE 12 INCH GATE VALVE 3.000

0.000EACH

1,574.50000 4,723.503.000

0.00

0880 MATERIAL ALLOWANCE VALVE BOX KIT 0.000

0.000EACH

126.29000 0.000.000

0.00

0885 DETOUR 0.200

0.000

621-00425  
 

1.000

L S 

60,000.00000 12,000.000.200

0.00
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PCN: 17303-BID    ESTIMATE RUN 06/11/2010

PROJECT: ES3 0702-297                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0890 *CONSTRUCTION SURVEYING 0.313

0.083

625-00000  
 

1.100

L S 

65,000.00000 25,740.000.396

5,395.00

0895 *SETTLEMENT INSTRUMENTATION 0.100

0.100

625-00015  
 

1.000

L S 

15,000.00000 3,000.000.200

1,500.00

0900 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

500,000.00000 250,000.000.500

125,000.00

0905 PUBLIC INFORMATION SERVICES 0.250

0.150

626-01000  
 

1.000

L S 

50,000.00000 20,000.000.400

7,500.00

0910 *PAVEMENT MARKING PAINT 28.090

0.000

627-00001  
 

125.000

GAL 

60.00000 1,685.4028.090

0.00

0915 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

18.000

GAL 

170.00000 0.000.000

0.00

0920 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

1,072.000

SF  

13.50000 0.000.000

0.00

0925 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000

0.000

627-02001  
 

1,598.000

SF  

13.50000 0.000.000

0.00

0930 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 0.000

0.000

627-03001  
 

1,880.000

SF  

10.80000 0.000.000

0.00

0935 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

0.000

0.000

627-30327  
 

136.000

SF  

16.00000 0.000.000

0.00

0940 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

350.000

SF  

10.80000 0.000.000

0.00



CONTID: C17303         COLORADO DEPARTMENT OF TRANSPORTATION Page 24
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 *FLAGGING 553.500

779.000

630-00000  
 

7,410.000

HOUR

20.30000 27,049.751,332.500

15,813.70

0950 *TRAFFIC CONTROL INSPECTION 10.000

10.000

630-00007  
 

82.000

DAY 

400.00000 8,000.0020.000

4,000.00

0955 *TRAFFIC CONTROL MANAGEMENT 28.000

21.000

630-00012  
 

161.000

DAY 

700.00000 34,300.0049.000

14,700.00

0960 *FLASHING BEACON (SOLAR) 0.000

0.000

630-80002  
 

10.000

EACH

280.00000 0.000.000

0.00

0965 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000

0.000

630-80338  
 

10.000

EACH

115.00000 230.002.000

0.00

0970 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

80.000

EACH

11.00000 0.000.000

0.00

0975 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.500

2.000

630-80342  
 

79.000

EACH

11.00000 181.5016.500

22.00

0980 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

8.000

EACH

90.00000 0.000.000

0.00

0985 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 229.500

0.000

630-80344  
 

759.250

SF  

6.00000 1,377.00229.500

0.00

0990 *VERTICAL PANEL 3.000

14.000

630-80350  
 

100.000

EACH

9.00000 153.0017.000

126.00

0995 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

6.000

EACH

3,400.00000 10,200.003.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

3.000

EACH

575.00000 0.000.000

0.00

1005 *DRUM CHANNELIZING DEVICE 62.000

0.000

630-80360  
 

264.000

EACH

6.00000 372.0062.000

0.00

1010 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 12.500

0.000

630-80363  
 

50.000

EACH

9.00000 112.5012.500

0.00

1015 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

175.000

EACH

9.00000 0.000.000

0.00

1020 CONCRETE BARRIER (TEMPORARY) 660.000

432.000

630-80370  
 

3,000.000

LF  

12.00000 13,104.001,092.000

5,184.00

1025 *TRAFFIC CONE 162.500

50.000

630-80380  
 

500.000

EACH

2.00000 425.00212.500

100.00

1030 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

0.000

2.000

630-85006  
 

5.000

EACH

600.00000 1,200.002.000

1,200.00

1035 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000

0.000

630-85041  
 

15.000

DAY 

450.00000 0.000.000

0.00

1040 *TRAFFIC SIGNAL (TEMPORARY) 0.500

0.000

630-86810  
 

3.000

EACH

12,500.00000 6,250.000.500

0.00

1045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

190,000.000

F A 

1.00000 0.000.000

0.00

1050 F/A PARTNERING 2,500.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 2,500.002,500.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

3,300.000

F A 

1.00000 0.000.000

0.00

1060 F/A CONCRETE PAVEMENT INCENTIVE 0.000

0.000

700-70013  
 

34,000.000

F A 

1.00000 0.000.000

0.00

1065 F/A INCENTIVE 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

1075 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1080 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,000.000

F A 

1.00000 0.000.000

0.00

1085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

1090 F/A PAVEMENT HEATERS 0.000

0.000

700-70034  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1095 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

1,000.000

F A 

1.00000 0.000.000

0.00

1120 GEOGRID REINFORCEMENT 0.000

591.000

506-01020  
 

3,742.200

SY  

6.00000 3,546.00591.000

3,546.00

1125 BED COURSE MATERIAL 3" - 6" ROCK USED TO STABIL IZE THE
CONSPAN CULVERT SUBGRADE

0.000

228.680

206-01010  
 

228.680

TON 

40.00000 9,147.20228.680

9,147.20
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1130 PERMEABLE AGGREGATE BASE COURSE 3/4" SCREENED ROCK 0.000

57.620

304-09020  
 

293.020

TON 

30.50000 1,757.4157.620

1,757.41

1135 *GROUND NAILED WALL 0.000

1,827.510

504-06100  
 

2,834.000

SF  

47.30000 86,441.221,827.510

86,441.22

1140 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING INCENTIVE 0.000

0.000

900-00006  
 

95,881.400

DOL 

1.00000 0.000.000

0.00

1145 ADDED ITEM (DOLLAR)/ AMERICAN CIVIL CONSTRUCTOR'S 
ENGINEERING FEES

0.000

13,600.000

900-00006  
 

13,600.000

DOL 

1.00000 13,600.0013,600.000

13,600.00

1150 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

180.000

LF  

27.06000 0.000.000

0.00

1155 AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02000  
 

2,297.410

TON 

24.30000 0.000.000

0.00

1160 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

150.000

SY  

4.75000 0.000.000

0.00

CAT 1,396,860.12814,296.957,108,286.07CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1105 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,100.00000 10,100.001.000

0.00

1110 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,100.00000 10,100.001.000

0.00

1115 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 21,200.000.0021,200.00CURRENT AMT0400 $ $ $

$ 1,418,060.12814,296.95$7,129,486.07$CURRENT AMTPROJECT TOTAL


